


Project Scheduling and Scheduling Analysis

The Construction Solutions practice of FTI Consulting operates a Scheduling team that includes Critical Path Method (CPM) development specialists and experienced scheduling engineers who assist owners, construction managers, contractors, specialty subcontractors and design professionals by assessing project requirements, creating an initial project plan, developing the CPM schedule logic and addressing all scheduling contract requirements.

Project Scheduling and Scheduling Analysis Services

- Specialisation in CPM schedule development, technical schedule review and progress evaluation
- Preparation of complex analyses associated with time, cost and productivity impacts arising from delays and disruptions during the construction process
- Planning and scheduling assistance for all phases of construction — civil, architectural, mechanical, electrical, structural, financial/cost and project management



HONG KONG
Graham McNeill
Senior Managing Director
+852 3768 4674
graham.mcneill@fticonsulting.com

PERTH
Stephen Rae
Senior Managing Director
+61 8 9485 8822
stephen.rae@fticonsulting.com

MELBOURNE
Jon Dyson
Senior Director
+61 3 9604 0600
jon.dyson@fticonsulting.com

SINGAPORE
James Taylor
Managing Director
+65 6831 7821
james.taylor@fticonsulting.com

SEOUL
Scott Ramsden
Senior Director
+82 2 2190 3727
scott.ramsden@fticonsulting.com

EXPERTS WITH IMPACT

About FTI Consulting

FTI Consulting is an independent global business advisory firm dedicated to helping organisations manage change, mitigate risk and resolve disputes: financial, legal, operational, political & regulatory, reputational and transactional. FTI Consulting professionals, located in all major business centres throughout the world, work closely with clients to anticipate, illuminate and overcome complex business challenges and opportunities. Connect with us on Twitter (@FTIConsulting), Facebook and LinkedIn.